

2015 Accomplishment Report

Project Climate Twin Phoenix (PCTP)-Resilience and Preparedness for Inclusive Development (RAPID)




Outline

- RAPID Outputs
- 2015 Accomplishments
 - Conduct of Risk Assessments and linking scientists and decision-makers
 - Initiating the CBDRMM process and strengthening community ownership
 - Communicating Project Results
 - Wrap-up activities for Sendong and Pablo-affected areas
- Challenges



RAPID Outputs

Knowledge to Action Chain



RISK ASSESSMENTS

- Linking scientists and decision-makers
 - Inception workshops and kick-off meeting for Natural Resource Assessments and Flood Modeling
 - Data gathering and field surveys
- Partnership with academe and LGUs
 - University of the Philippines (UP) for Natural Resource Assessments (signed MOA)
 - PAGASA, UP, and VSU for the conduct of flood modeling (finalization of MOA)
 - Target municipalities for ClimEx.db - Exposure Database (signed MOAs)



CBCDRRM

- Strengthening Community Ownership
 - Orientation Workshops (Municipal and Barangay)
 - Follow-up community meetings
 - Rapid Results Initiatives (RRI) work planning



Communicating Results

- Communicating about project outputs and results
 - DILG National Forum, Climate Change Consciousness Week, Rappler's Manila Social Good Summit, etc.
 - Using social media (facebook and twitter)
 - UNFCCC publication featured the project's climate risk assessment approach for riverine flooding
- Communicating to support project implementation and delivery of outputs
 - Media workshop
 - ToT on IEC for hazard maps



Wrap-up Activities for Sendong and Pablo

- Finalizing the Climate-adjusted Flood Hazard maps of Baganga, Boston and Ceteel
- Completing the ClimEx.db Survey for New Bataan and Boston, and Baganga and Cateel
- Finalizing Climate and Disaster Risk Assessments (C/DRA) with the cities of Cagayan de Oro and Iligan
- Finalized the Risk-sensitive CLUP of Opol
- Finalized of Region 10's Regional Physical Framework Plan (RPFP) for 2013 to 2040
- KM Centers established in Cagayan de Oro and Iligan



Challenges

- Delays in MOA signing
- Competing priorities and lack of manpower from partner agencies and LGUs
 - Scheduling and getting approval from partners
 - Partners unable to submit or deliver outputs as scheduled
- Delays in the procurement process

